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Reason for the Amendment

Removal of the terrace roofing will be performed out of sequence to the approved plan
because the original plan of pinning or supporting the scaffold on and above the terrace
roofs to allow access to the roofing material was deemed not to be the chosen method.
Therefore this work will take place after the scaffold on and above the terrace roofs is
disassembled.

Supports for the exterior building scaffold lay on the 10", 11™ and 12" floor on the
terrace roofs. To perform the abatement of these roofs, the scaffold above supported by
these roofs, will be disassembled to allow for abatement. This scaffold will only be
disassembled in the area of the terraces roofs and above them.

Additional scaffold stair towers and access platforms will be erected, as necessary, on the
remaining scaffold to allow access to and from the main roof and the terrace roofs.

The Remote Worker and Waste Decontamination Unit currently erected on the roof will
be utilized for this work.

Before any terrace roof abatement takes place, a double 6 mill poly containment with a
one stage airlock and negative pressure will be erected on the floor below each terrace
roof. These containments will serve as protection against the possibility of rain
infiltration from the time abatement begins and the roof is inspected.

Additionally, “Critical barriers will be erected as necessary per NYCDEP variances to
seal off the terrace[s] from the 10™ [11™ and 12™] floor interior[s]” as delineated in the
approved plan.



Abatement procedures and worker and waste decontamination procedures will be
performed in accordance with the approved plan and ACP-7.

To allow the workers to doff their exterior suits per the NYCDEP Attachment R, Remote
Worker and Waste Decontamination Units, the scaffold planking where access to the
terrace is made will be covered in two layers of 6 mil poly. This will be the area for
performing the initial decontamination procedure before stepping off the poly to the clean
planking then proceeding to the remote decontamination unit on the roof. This poly area
will be HEPA vacuumed and wet wiped after every shift.

The approved plan and ACP-7 addresses decontamination procedures to allow for travel
and transport of bagged waste between the work areas and decontamination unit.

The erection of the exterior hoist referenced in Phase 1V of the approved plan has not
been completed and cannot be utilized for this work. An exterior winch has been erected
on the roof and scaffold platform and will be utilized to lower the double bagged roof
waste to the container in our Washington St. enclosed lane.

The sequencing of the 10 terrace roofs, 10" floor NE & SW, 11" floor NW, NE, SE and
SW and 12" floor NW, NE, SE and SW, is as follows;

The 10" floor NE terrace was completed first to allow for the continuation of the
hoist installation.

The NW and NE terraces on the 12" & 11" floors were completed next.

The SW and SE terraces on the 12" & 11" floor are to be abated and cleared by
the regulators next.

The 10" floor SE terrace will be abated and cleared by the regulators last.
This work, along with the Boiler Exhaust Duct described in Amendment #6 to Section
2.0 and the Elevator Machine Room described in Amendment #7 to Section 2.0, will be

incorporated in the plan as Phase 111 K.

The attached approved procedure will be added to Appendix K, NYCDEP ACP-7 & 9
Submittals, of the approved plan.
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RJ LeeGroup, Inc.
350 Hochberg Road, Monroeville, PA 15146
Tel: (724) 325-1776 | Fax: (724) 733-1799

April 17, 2008

Mr. Pat Evangelista

WTC Team Leader, New York City Response and Recovery Operations
US EPA - Region II

290 Broadway

New York, NY 10007-1866

RE: Clarification of Terrace Roof Procedures
REV 01 (Revisions in RED)

Dear Mr. Evangelista:

Following are revised clarifications of the work procedures for performing the abatement of the
ACM layered roofing material on the terraces at 130 Cedar St;

Removal of the terrace roofing will be performed out of sequence to the approved plan because
the original plan of pinning or supporting the scaffold on and above the terrace roofs to allow
access to the roofing material was deemed not to be the chosen method. Therefore this work
will take place after the scaffold on and above the terrace roofs is disassembled.

Supports for the exterior building scaffold lay on the 10, 11% and 12t floor on the terrace roofs.
To perform the abatement of these roofs, the scaffold above supported by these roofs, will be
disassembled to allow for abatement. This scaffold will only be disassembled in the area of the
terraces roofs and above them.

Additional scaffold stair towers and access platforms will be erected, as necessary, on the
remaining scaffold to allow access to and from the main roof and the terrace roofs.

The Remote Worker and Waste Decontamination Unit currently erected on the roof will be
utilized for this work.

Before any terrace roof abatement takes place, a double 6 mill poly containment with a one
stage airlock and negative pressure will be erected on the floor below each terrace roof. These
containments will serve as protection against the possibility of rain infiltration from the time
abatement begins and the roof is inspected.

Additionally, “Critical barriers will be erected as necessary per NYCDEP variances to seal off
the terrace[s] from the 10t [11* and 12%] floor interior[s]” as delineated in the approved plan.
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Abatement procedures and worker and waste decontamination procedures will be performed
in accordance with the approved plan and ACP-7.

To allow the workers to doff their exterior suits per the NYCDEP Attachment R, Remote
Worker and Waste Decontamination Units, the scaffold planking where access to the terrace is
made will be covered in two layers of 6 mil poly. This will be the area for performing the initial
decontamination procedure before stepping off the poly to the clean planking then proceeding
to the remote decontamination unit on the roof. This poly area will be HEPA vacuumed and
wet wiped after every shift.

The approved plan and ACP-7 addresses decontamination procedures to allow for travel and
transport of bagged waste between the work areas and decontamination unit.

The erection of the exterior hoist referenced in Phase IV of the approved plan has not been
completed and cannot be utilized for this work. An exterior winch has been erected on the roof
and scaffold platform and will be utilized to lower the double bagged roof waste to the
container in our Washington St. enclosed lane.

Should you have any questions please feel free to contact me.

Sincerely,

Michael Campbell

Senior Project Manager

RJ LeeGroup, Inc.

3500 Fifth Avenue, Suite 5820
New York City, NY 10118

cc: Chris Colbourne, Masterworks Development Corporation
Lech Gorecki, Laval Construction Corporation
Emmet Keveney, NYCRRO
David Crawford, R] Lee Group, Inc.
Keith Rickabaugh, R] Lee Group, Inc.



